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COUNTY OF LOS ANGELES
CHIEF INFORMATION OFFICE

500 West Temple Street
493 Kenneth Hahn Hall of Administration

Los Angeles, CA 90012

JON W. FULLINWIDER
CHIEF INFORMATION OFFICER

Telephone: (213) 974-2008

Facsimile: (213) 633-4733

February 14, 2005

From:

Supervisor Gloria Molina, Chair
Supervisor Michael D. Antonovich, Chair Pro Tem
Supervisor Yvonne B. Burke
SupervisorZev Yaroslavs

Supervisor Don Knab--.,-

Jon W. Fullinwi
Chief Informati n

To:

Subject:

This memo is to provide you with an update on the status of the projects that comprise
the Coordinated Law Enforcement Justice Information Systems (CLEJIS) Committee's
Custody Automation Plan.

BACKGROUND

Coordination between my office and the CLEJIS committee members produced the
Custody Automation Plan, which your Board approved on October 14, 1997. The plan
delineates nine separate systems projects that were identified to address custody
technology issues. Of the nine projects, the following have been completed: Jail
Hospital Information System (JHIS), Defendant/Inmate Movement Management
System, Automated Jail Information System (AJIS) Replication, PC/LAN Infrastructure,
LiveScan Interface, Incident/Disciplinary Tracking and Automated Warrant Check
projects. The remaining, two, unfinished projects are the focus of this report:

. Trial Court Information System (TCIS)/AJIS Interface, and

. AJIS Mainframe Replacement Project.
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THE TCIS/AJIS INTERFACE PROJECT:

Planned Dates Forecasted Dates

APPLICATION
Start Completion Start Completion

TCIS/AJIS Interface Project 8-7-1997 1-31-2000 8-7-1997 Unknown

This interface is intended to improve communication between the Courts and the Sheriff
by replacing handwritten and manually delivered custody-related court orders with the
electronic transfer of those orders from the Court's computer system to the Sheriffs
computer system. Anticipated benefits include increased functionality for TCIS, a more
timely delivery of custody orders from the Court to the Sheriff, increased legibility due to
the elimination of handwritten court orders, and the elimination of redundant data entry
of custody orders into AJIS. The implementation of this interface, while not providing a
complete solution, will have a positive effect in mitigating the occurrence of erroneous
releases and/or over-detentions of inmates in the Sheriff's custody.

Status: As a result of numerous interruptions and budgetary shortages, the TCIS/AJIS
interface project is five years overdue. In September of 2002, the project ran
critically short of funding and the principal agencies involved in the project
(Information Systems Advisory Body (ISAB), Internal Services Department
(ISD), Sheriff, and Superior Court) suspended all substantive work on the
interface project. These agencies also stipulated that ISD would have to
produce a fixed-price proposal clearly detailing how much more time and
funding would be required to complete its work on the project.

ISD has completed its initial review of the Superior Court's functional
requirements and specifications and has released a fixed-price proposal for
funding consideration. The project, as specified, is projected to exceed
$2.7 million and take up to five (5) years to implement. Given the preceding
facts, several options are now being considered to allow for a faster
implementation with somewhat less functionality that would still provide many
of the identified benefits the agencies are seeking. Accordingly, lSD, Courts
and Sheriff are working together to provide cost/time estimates for the initial
phase. The principal agencies will then have to determine whether or not
there are sufficient funds available to complete Phase 1 over the projected
time period. If not, efforts will have to be made to identify additional sources of
funding.

Key to dividing the project into two deliverables is the Sheriff's support for
accepting an interim deliverable that, while not complete, would provide a
significant degree of enhancement and be perceived as taking prudent action
to mitigate over-detentions and erroneous releases. The project team is
awaiting the Sheriff's response to this alternative approach.
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THE JAIL INFORMATION MANAGEMENT SYSTEM (JIMs) PROJECT:

Planned Dates Forecast Dates

APPLICATION
Start Completion Start Completion

JIMS Project 8-1-1998 4-1-2000

Phase 1 Functionality 6-1-2004 11-182005 6-1-2004 11-18-2005

Phase 2 Functionality To Be
determined

Phase 3 Functionality To Be
determined

Originally referred to as the AJIS Replacement Project, the Sheriff has renamed this
project the Jail Information Management System (JIMS). The Sheriff worked with ISD
to competitively procure a commercial-off-the-shelf (COTS) jail management softare
package from Syscon Justice Systems (Syscon). Sheriff personnel have defined the
functional gaps that exist between the COTS business processes and the additional jail
management functionality needed by the Sheriff. Specifications for the additional
functionality have been completed and the deliverables divided into three phases. Your
Board approved the implementation of Phase i functionality on December 2, 2003.
Future implementation contracts for Phase Ii and Phase ILL functionality wil be
submitted to your Board for approval as funding permits.

Phase 1 consists of inmate trust accounting, web access to inmate information,
classification integration, case jacket tracking, property tracking, external agency billing,
medical co-pay and XML AJIS interface. Phase 2 includes inmate transfer/movement,
inmate document control, facility checks/inmate counts, inmate administrative services,
inmate activity tracking, visitation tracking, food services, work tracking and inventory
control. Phase 3 consists of consolidated booking, management statistical and external
systems interfaces.

Status: The inmate trust accounting and medical co-pay deliverables of Phase i have

been accepted and are in production use. The remaining Phase I deliverables
are scheduled for completion by November 2005.

If your have further questions, please contact me at 213.974.2008.

JWF:JH:ygd

c: Sheriff Leroy D. Baca

David E. Janssen, Chief Administrative Officer
Violet Varona-Lukens, Executive Officer, Board of Supervisors
Raoul Freeman, Chair, Information Systems Commission
Chief Michael Aranda, LASD
Chief Charles Jackson, LASD
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